

Weekly Status Report — Global WAN / SD-WAN Refresh

Customer: Royal FRS

Week ending: 2026-06-30

SD Advisory

Executive Summary

Global WAN / SD-WAN Refresh (SD-WAN) for Royal FRS is currently 43% complete and rated Amber. The project is behind schedule (SPI 0.43) and over budget (CPI 0.97). Actual cost to date is 553,607 against a budget at completion of 1,250,000, with an estimate at completion of 1,282,489. Continued focus on the critical path and open RAID items is recommended to protect the execution phase commitments.

Completed This Period

- Mobilisation activities in progress

Planned Next Period

- Initiation workstream
- Design workstream
- Procurement workstream
- Build workstream
- Migration workstream
- Closure workstream

Key Risks

- ISP circuit lead time slip (sev High)
- Change window contention (sev Medium)

Open Issues

- Firmware incompatibility on legacy switches

Budget Status

Over budget (CPI 0.97, AC 553,607 of BAC 1,250,000, EAC 1,282,489)

Schedule Status

Behind schedule (SPI 0.43, SV -710,416)

Decisions Required

- Confirm ISP circuit dates
- Finalise rollback runbook